COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 07/ 2019

ESTI MATE SUMVARY

CONTI D C22569 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 22569- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 51.0 DAYS TIME ALLOW 11/22/201 FI XED COVPLETI ON DAl
| -25 CABLE BARRIER PHASE |11 PERCENT TI ME: 31.48 ORI G TI ME ALLOW 11/22/201 FI XED COVPLETI ON DAl
PRQIECT NO 1 MD252- 472

1 -25 CABLE BARRI ER PHASE |11
NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO

CONTRACTOR:
KI RKLAND CONSTRUCTI ON, L. L.L.P. PAY PER OD ENDI NG 08/ 03/ 2019 DATE TI ME STARTED 06/ 14/2019
P. 0. BOX 580 DATE LET 04/ 04/ 2019 DATE WORK BEGAN 06/ 17/ 2019
DATE AWARDED 05/ 15/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/12/2019 DATE ACCEPTED
RYE CO 81069 (719) 489- 3385 DATE NOTI CE TO PROCEED 06/ 14/ 2019
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PROJECT AMT: $ 2,746, 461.00 PARTI Cl PATI NG $ 45, 000. 00 $ 45, 000. 00
AWARD PRQIJECT AMT: $ 2,606, 409.00 NON- PARTI Cl PATI NG 838, 919. 14 838,919. 14
PERCENT COVPLETE: 32.18% TOTAL EARNI NGS 883, 919. 14 883, 919. 14
FUNDS AVAI LABLE: $ 1,862,541.86 STOCKPILED MATERI ALS 0.00 0.00

GROSS EARNI NGS 883, 919. 14 883, 919. 14
TOTAL CLAI M5 $ 0.00 RETAI NAGE -22,297. 77 -22,297.77

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 861, 621. 37 861, 621. 37

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 861, 621. 37 861, 621. 37

OTHER ADJUSTNMENTS 0.00 0.00

PAYMENT DUE :;; 77777 8 761,7672]7..7377 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00019

0015

202- 00220

0020

202- 01200

0025

202- 01300

0030

202- 04002

0035

203- 00060

0040

203- 01500

0045

203- 01510

0050

203- 01550

0055 203-01594

C22569
22569- BI D
I MD252- 472
| TEM
DESCRI PTI ON

Clearing and Grubbing

Inl et

Renoval of

Renpva

of Asphalt Mat

of Tensioned Cable Barrier

*Renoval

*Renova

of End Anchorage

Cl ean Cul vert

Enbanknent

Mat eri al

(Conplete In Place)

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
60, 000. 00000
2.000
EACH
5, 000. 00000
374. 000
5%
20. 00000
16, 083. 000
LF
7. 00000
20. 000
EACH
2, 000. 00000
10. 000
EACH
2, 000. 00000
18, 782. 000
oy
23.00000
160. 000
HOUR
100. 00000
160. 000
HOUR
50. 00000
60. 000
HOUR
100. 00000
60. 000
HOUR

100. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 750
0. 750

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
15, 924. 000
15, 924. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
17, 482. 000
17, 482. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 07/ 2019

45, 000

111, 468

402, 086

00

.00

.00

00

.00

.00

00

.00

.00

.00

.00

AMOUNT

45, 000

111, 468

402, 086

00

.00

.00

00

.00

.00

00

.00

.00

.00

.00



CONTI D

CAT NO0200

0060 203-01597

0065

207- 00205

0070

208- 00002

0075

208- 00045

0080

208- 00070

0085

208- 00103

0090

208- 00105

0095

208- 00207

0100

210- 00090

0105

210- 00810

0110 210-01190

ROADWAY

C22569
22569- Bl D
| MD252- 472
| TEM
DESCRI PTI ON
Pot hol i ng
Topsoi |

*Erosion Log Type 1 (12 Inch)

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Erosi on Control Managenent

Reset Del i neator

Reset Ground Sign

*Reset Tensioned Cable Barrier

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
120. 000
HOUR
260. 00000
11, 700. 000
cy
10. 00000
4,110. 000
LF
4. 00000
3. 000
EACH
3, 000. 00000
5. 000
EACH
2, 000. 00000
60. 000
HOUR
40. 00000
14. 000
HOUR
100. 00000
60. 000
DAY
400. 00000
3. 000
EACH
300. 00000
2.000
EACH
500. 00000
14, 903. 000
LF

25. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
5, 276. 000
5, 276. 000

0. 000
515. 000
515. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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52, 760

2,060

2,000

800

.00

00

00

.00

00

.00

.00

00

.00

.00

.00

AMOUNT

52,760

2,060

2,000

800

.00

00

00

.00

00

.00

.00

00

.00

.00

.00



CONTI D

CAT NO0200

0115 210-04020

0120

212- 00006

0125

212-00032

0130

213- 00002

0135

213- 00061

0140

217-00000

0145

304- 06000

0150

403-34721

0155

604- 00310

0160

606-21010

0165 625-00000

ROADWAY

C22569
22569- Bl D
| MD252- 472
| TEM
DESCRI PTI ON
Modi fy Inlet

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mul chi ng (Weed Free Hay)

*Mil ch Tackifier

*Her bi ci de Treat ment

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Inlet Type C (10 Foot)

*End Anchorage (Tensioned Cable Barrier)

*Construction Surveying

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
3, 000. 00000
17. 300
ACRE
370. 00000
17. 300
ACRE
2, 800. 00000
17. 300
ACRE
480. 00000
1, 730. 000
LB
1. 00000
3, 500. 000
sy
0. 30000
4,345. 000
TON
29. 00000
1, 195. 000
TON
170. 00000
2.000
EACH

EACH

13, 000. 00000

10. 000

8, 000. 00000

1. 000

17, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.200
0. 200

Page 4

ESTI MATE RUN 08/ 07/ 2019

3, 400

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

AMOUNT

3,400

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D:

ROADWAY

CAT NO0200

0170 626-00000

0175 630-00003

0180 630-00007

0185 630-00012

0190 630-80001

0195 630-80335

0200 630-80341

0205 630-80342

0210 630-80343

0215 630- 80355

0220 630-80358

C22569
22569-BID
I MD252- 472
| TEM
DESCRI PTI ON

*Mobi | i zati on

Uni formed Traffic Control

*Traffic Control Inspection

*Traffic Control Managenent

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size O

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

260, 000. 00000

1, 000. 000

HOUR
91. 00000
75. 000

DAY
167. 00000
177. 000
DAY

1, 400. 00000
11. 000

EACH
900. 00000
3.000

EACH
85. 00000
83. 000

EACH
43. 00000
40. 000

EACH
73. 00000
16. 000

EACH
90. 00000
2.000

EACH
7,000. 00000
(c 1. 000

EACH

2,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0.541
0.541

0. 000
93. 500
93. 500

0. 000
24.000
24.000

0. 000
13. 000
13. 000

0. 000
4.000
4.000

0. 000
0. 000
0. 000

0. 000
41.500
41.500

0. 000
20. 000
20. 000

0. 000
8. 000
8. 000

0. 000
1. 000
1.000

0. 000
0.500
0.500
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140, 660.

8, 508.

4, 008.

18, 200.

3, 600.

1, 784.

1, 460.

720.

7, 000.

1, 250.

00

50

00

00

00

.00

50

00

00

00

AMOUNT

140, 660.

8, 508.

4, 008.

18, 200.

3, 600.

1, 784.

1, 460.

720.

7, 000.

1, 250.

00

50

00

00

00

.00

50

00

00

00

00



CONTI D

CAT NO0200

0224

0225

0230

0235

0240

0245

0250

0255

0260

0265

630- 80360

630- 80363

630- 80380

630- 80393

630- 85020

632- 00000

700- 70010

700-70012

700- 70016

700- 70019

C22569
22569-BID
I MD252- 472
| TEM
DESCRI PTI ON

ROADWAY

Drum Channel Dev

*Drum Channel i zing Device (Wth Light) (Flashing)

*Traffic Cone

*St ackabl e Verti cal

Panel s

*Mbbi | e Attenuator

Ni ght Work Lighting

F/ A M nor

Contract Revisions

F/ A Asphalt Pavenent

I ncentive

F/ A Fuel

Cost Adj ust ment

F/ A Asphalt Cenent Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
EACH
40. 00000
212. 000
EACH
50. 00000
200. 000
EACH
10. 00000
26. 000
EACH
35. 00000
2.000
EACH

19, 000. 00000

1. 000

LS
40, 000. 00000
94, 600. 000

F A
1. 00000
8, 400. 000

F A
1. 00000
7, 000. 000

F A
1. 00000
8, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
100. 000
100. 000

0. 000
0. 000
0. 000

0. 000
100. 000
100. 000

0. 000
13. 000
13. 000

0. 000
1. 000
1. 000

0. 000
0. 200
0. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
-300. 860
-300. 860

0. 000
0. 000
0. 000
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4,000

1,000

455.

19, 000

8, 000

-300.

00

.00

00

00

00

00

.00

.00

86

.00

AMOUNT

4,000

1, 000

455.

19, 000

8, 000

-300

00

.00

00

00

00

00

.00

.00

86

.00



CONTI D:

CAT NO0200

0270 700-70380

CAT NO0400

0275 620-00001

0280 620-00011

0285 620- 00020

C22569
22569-BID
I MD252- 472
| TEM
DESCRI PTI ON
ROADWAY

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 1)

Field Laboratory (O ass 1)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
10, 000. 000
FA
1. 00000
CAT 0200
1. 000
EACH
20, 000. 00000
1. 000
EACH
20, 000. 00000
2.000
EACH
2, 500. 00000
CAT 0400  CURRENT AMT $

PRQIECT TOTAL

PREV QTY/
Y TH' S PERI OD
QTY TO DATE
0. 000
0. 000
0. 000

CURRENT AMT $ 2,701,461.00$ 838, 919.

0. 000
1. 000
1.000

0. 000
1. 000
1. 000

0. 000
2.000
2.000

CURRENT AMI $ 2,746, 461.00 $
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20, 000.

20, 000.

5, 000.

883, 919.

CUMULATI VE
AMOUNT

.00
0. 00
14$ 838,919. 14

00
20, 000. 00

00
20, 000. 00

00
5, 000. 00
00$ 45, 000. 00
14$ 883,919.14



